COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2005

ESTIMATE SUMMARY 16:44:46
CONTID: C14266 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 14266-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 134.( DAYS TIME ALLOW: 135 WORK DAYS
SH 52 - I-25 to US 287 PERCENT TIME: 99.26 ORIG TIME ALLOW: 105 WORK DAYS
PROJECT NO: SHE 052A-020
SH 52 - I-25 to US 287
NAME OF ROAD: 52
PROJECT COUNTIES: BOULDER, REGION 4 WELD, REGION 4
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/27/2005 DATE TIME STARTED 05/31/2004
10100 DALLAS STREET DATE LET 04/29/2004 DATE WORK BEGAN
DATE AWARDED 05/11/2004 DATE TIME STOPPED 06/23/2005
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED 06/23/2005
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/31/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,945,110.29 PARTICIPATING $ 2,554,268.64 S 122,714.02
AWARD PROJECT AMT: $  2,495,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 86.73% TOTAL EARNINGS 2,554,268.64 122,714.02
FUNDS AVAILABLE: $ 390,841.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,554,268.64 122,714.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,936.53 -1,088.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,548,332.11 121, 625.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,548,332.11 121, 625.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 121, 625.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00015
0010 202-00035
0015 202-00037
0018 202-00220
0020 202-00240
0025 202-00246
0028 202-00250
0030 202-00450
0035 202-00454
0040 202-00456
0045 202-00462

Cl4266
14266-BID
SHE 052A-020

ITEM
DESCRIPTION

REMOVAL OF HEADWALL

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF ASPHALT MAT CMO 4

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF ASPHALT MAT

(PLANING)

REM PAVEMENT MARKING CO 7 MCR 1 LINE 3

REMOVAL OF PORTIONS

OF PRESENT STRUCTURE

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

ESTIMATE NO:

(SPECIAL)

(CLASS

(CLASS

(CLASS

(CLASS

2R)

2B)

3A)

COLORADO DEPARTMENT OF TRANSPORTATION

0012

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH

430.00000

98.000
LF

23.00000

10.000
EACH

171.00000

0.000
SY

75.00000

43,381.000
SY

1.20000

435.000
SY

8.00000

3,993.000
SF

2.18000

156.000
SY

29.00000

68.000
SY

72.00000

0.000
SY

126.00000

0.000
SY

.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
0.000
3.000

98.000
0.000
98.000

10.000
0.000
10.000

0.000
0.000

43,381.000
0.000

43,381.000

435.000
0.000

435.000

3,993.000
0.000

3,993.000

.000
0.000
.000

68.000
0.000
68.000

0.000
0.000

0.000
0.000

ESTIMATE RUN 07/27/2005

AMOUNT
THIS
PERIOD

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2

16:44:46

CUMULATIVE
AMOUNT

1,290.

2,254.

1,710.

52,057.

3,480.

8,704.

4,524.

4,896.

00

00

00

.00

20

00

74

00

00

.00

.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 4.000
EACH 0.000 0.00
1,180.00000 4.000 4,720.00
0055 202-00610 REMOVAL OF RAILROAD TRACK 79.000 79.000
LF 0.000 0.00
21.00000 79.000 1,659.00
0060 202-00810 *REMOVAL OF GROUND SIGN 6.000 6.000
EACH 0.000 0.00
26.00000 6.000 156.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000
EACH 0.000 0.00
510.00000 4.000 2,040.00
0075 202-00842 *REMOVAL OF MAST ARM 4.000 4.000
EACH 0.000 0.00
510.00000 4.000 2,040.00
0080 202-01000 *REMOVAL OF FENCE 926.000 926.000
LF 0.000 0.00
1.70000 926.000 1,574.20
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 725.000 725.000
LF 0.000 0.00
2.60000 725.000 1,885.00
0090 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0095 202-04002 *CLEAN CULVERT 5.000 5.000
EACH 0.000 0.00
460.00000 5.000 2,300.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,162.000 7,162.000
cy 0.000 0.00

8.00000 7,162.000 57,296.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0101 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 4 1,391.000 1,391.000
cy 0.000 0.00
16.00000 1,391.000 22,256.00
0105 203-01100 PROOF ROLLING 25.000 25.000
HOUR 0.000 0.00
120.00000 25.000 3,000.00
0110 203-01500 BLADING 400.000 122.500
HOUR 0.000 0.00
140.00000 122.500 17,150.00
0112 203-01597 *POTHOLING CO 10 MCR 1 LINE 6 16.000 16.000
HOUR 0.000 0.00
150.00000 16.000 2,400.00
0115 206-00000 STRUCTURE EXCAVATION 301.000 301.000
cy 0.000 0.00
15.00000 301.000 4,515.00
0120 206-00100 STRUCTURE BACKFILL (CLASS 1) 315.000 315.000
cY 0.000 0.00
22.00000 315.000 6,930.00
0125 206-01781 SHORING (AREA 1) 0.000 0.000
LS 0.000 0.00
2,580.00000 0.000 0.00
0130 207-00205 TOPSOIL 3,300.000 3,293.000
cY 0.000 0.00
5.40000 3,293.000 17,782.20
0131 207-00205 TOPSOIL 450.000 450.000
cy 0.000 0.00
14.00000 450.000 6,300.00
0135 208-00011 *EROSION BALES (WEED FREE) 200.000 133.000
EACH 31.000 496.00
16.00000 164.000 2,624.00
0140 208-00020 *SILT FENCE 2,139.000 2,139.000
LF 0.000 0.00
2.00000 2,139.000 4,278.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0145 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0150 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.000 0.00
3,400.00000 0.800 2,720.00
0160 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000
EACH 11.000 1,463.00
133.00000 11.000 1,463.00
0165 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000
EACH 3.000 504.00
168.00000 3.000 504.00
0170 210-00810 *RESET GROUND SIGN 18.000 18.000
EACH 0.000 0.00
128.00000 18.000 2,304.00
0172 210-01001 *MODIFY FENCE MCR 1 LINE 9 236.000 236.000
LF 0.000 0.00
1.80000 236.000 424.80
0175 210-01130 *RESET GUARDRAIL TYPE 3 226.000 226.000
LF 0.000 0.00
10.30000 226.000 2,327.80
0180 210-04010 ADJUST MANHOLE 5.000 5.000
EACH 0.000 0.00
380.00000 5.000 1,900.00
0185 210-04050 ADJUST VALVE BOX 3.000 3.000
EACH 0.000 0.00
170.00000 3.000 510.00
0190 210-04200 *ADJUST GUARDRAIL 188.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 212-00006 *SEEDING (NATIVE) 6.000 5.400
ACRE 0.000 0.00
275.00000 5.400 1,485.00
0200 213-00002 *MULCHING (WEED FREE HAY) 6.000 5.400
ACRE 0.000 0.00
295.00000 5.400 1,593.00
0205 213-00061 *MULCH TACKIFIER 1,200.000 1,080.000
1B 0.000 0.00
1.85000 1,080.000 1,998.00
0210 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,710.000 1,710.000
cY 0.000 0.00
16.50000 1,710.000 28,215.00
0211 900-00006  ADDED ITEM (DOLLAR)/ CO 5 ABC (CL 6) PRICE REDUCTION -743.160 -743.160
DOL 0.000 0.00
1.00000 -743.160 -743.16
0212 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMO 4 180.000 180.000
cY 0.000 0.00
65.00000 180.000 11,700.00
0215 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,416.000 2,074.000
cy 1,365.000 22,522.50
16.50000 3,439.000 56,743.50
0217 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CMO 4 66.000 0.000
cY 66.000 3,696.00
56.00000 66.000 3,696.00
0220 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 102.660
TON 0.000 0.00
78.00000 102.660 8,007.48
0225 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 17,007.000 17,006.760
TON 0.000 0.00
30.00000 17,006.760 510,202.80
0227 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTION -80.000 -682.000
DOL 0.000 0.00
1.00000 -682.000 -682.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0229 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 196.730 196.730
CMO 4
TON 0.000 0.00
67.00000 196.730 13,180.91
0230 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 27,500.000 24,946.900
TON 0.000 0.00
33.90000 24,946.900 845,699.91
0235 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 142.000 142.000
sy 0.000 0.00
7.80000 142.000 1,107.60
0240 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0245 503-00036 *DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
178.00000 76.000 13,528.00
0250 506-00212 RIPRAP (12 INCH) 104.000 104.000
cY 0.000 0.00
65.00000 104.000 6,760.00
0255 515-00120 *WATERPROOFING (MEMBRANE) 412.000 412.000
sy 0.000 0.00
8.50000 412.000 3,502.00
0260 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 60.000
LF 0.000 0.00
110.00000 60.000 6,600.00
0265 601-01000 CONCRETE CLASS B 7.400 7.400
cy 0.000 0.00
900.00000 7.400 6,660.00
0270 601-03030 *CONCRETE CLASS D (BOX CULVERT) 292.000 292.000
cY 0.000 0.00
280.00000 292.000 81,760.00
0275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.400 8.400
cy 0.000 0.00

580.00000 8.400 4,872.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 602-00000 *REINFORCING STEEL 62,636.000 62,636.000
1B 0.000 0.00
0.55000 62,636.000 34,449.80
0285 603-01180 18 INCH REINFORCED CONCRETE PIPE 24.000 24.000
LF 0.000 0.00
67.00000 24.000 1,608.00
0290 603-01300 30 INCH REINFORCED CONCRETE PIPE 88.000 88.000
LF 0.000 0.00
67.00000 88.000 5,896.00
0295 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
360.00000 2.000 720.00
0300 603-05030 30 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
520.00000 2.000 1,040.00
0305 603-10180 18 INCH CORRUGATED STEEL PIPE 160.000 160.000
LF 0.000 0.00
41.00000 160.000 6,560.00
0310 603-10240 24 INCH CORRUGATED STEEL PIPE 69.000 69.000
LF 0.000 0.00
44.00000 69.000 3,036.00
0315 603-10420 42 INCH CORRUGATED STEEL PIPE 22.000 22.000
LF 0.000 0.00
100.00000 22.000 2,200.00
0320 603-30018 18 INCH STEEL END SECTION 14.000 14.000
EACH 0.000 0.00
127.00000 14.000 1,778.00
0325 603-30024 24 INCH STEEL END SECTION 10.000 10.000
EACH 0.000 0.00
160.00000 10.000 1,600.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,158.000 1,158.000
LF 0.000 0.00

16.50000 1,158.000 19,107.00



CONTID: Cl4266 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-01395 *TRANSITION TYPE 3L 4.000 4.000
EACH 0.000 0.00
725.00000 4.000 2,900.00
0340 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,650.00000 2.000 3,300.00
0350 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 7.000 7.000
EACH 0.000 0.00
175.00000 7.000 1,225.00
0355 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 337.000 337.000
LF 0.000 0.00
2.50000 337.000 842.50
0360 612-00001 *DELINEATOR (TYPE I) 170.000 151.000
EACH 11.000 168.30
15.30000 162.000 2,478.60
0365 612-00002 *DELINEATOR (TYPE IT) 240.000 205.000
EACH 24.000 391.20
16.30000 229.000 3,732.70
0370 612-00003 *DELINEATOR (TYPE III) 40.000 36.000
EACH 0.000 0.00
17.30000 36.000 622.80
0375 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 322.000 322.000
LF 0.000 0.00
8.20000 322.000 2,640.40
0380 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 644.000 644.000
LF 0.000 0.00
8.70000 644.000 5,602.80
0385 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,185.000 1,185.000
LF 0.000 0.00

6.20000 1,185.000 7,347.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 152.000 152.000
LF 0.000 0.00
7.10000 152.000 1,079.20
0395 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,900.00000 1.000 4,900.00
0400 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
340.00000 4.000 1,360.00
0405 614-00011 *SIGN PANEL (CLASS I) 60.000 45.000
SF 15.000 210.00
14.00000 60.000 840.00
0410 614-00012 *SIGN PANEL (CLASS II) 154.000 64.000
SF 90.000 1,440.00
16.00000 154.000 2,464.00
0415 614-00013 *SIGN PANEL (CLASS III) 83.500 59.500
SF 24.000 408.00
17.00000 83.500 1,419.50
0420 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 186.000 88.000
SLIPBASE)
LF 98.000 2,548.00
26.00000 186.000 4,836.00
0430 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
433.00000 8.000 3,464.00
0435 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 8.000
EACH 0.000 0.00
645.00000 8.000 5,160.00
0440 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00
1,000.00000 8.000 8,000.00
0445 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 8.000
EACH 0.000 0.00

97.00000 8.000 776.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0450 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
6,170.00000 1.000 6,170.00
0455 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
4,810.00000 4.000 19,240.00
0460 614-80000 *FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
1,530.00000 1.000 1,530.00
0465 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
13,740.00000 1.000 13,740.00
0467 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 1.000
MCR 1 LINE 10
EACH 0.000 0.00
15,941.71000 1.000 15,941.71
0470 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 0.000 0.000
EACH 0.000 0.00
15,555.00000 0.000 0.00
0472 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000
CO 11 MCR 1 LINE 15
EACH 0.000 0.00
16,023.05000 1.000 16,023.05
0475 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
15,950.00000 1.000 15,950.00
0480 614-86105 *TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
3,160.00000 1.000 3,160.00
0490 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0495 614-86247 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) 1.000 1.000
EACH 0.000 0.00

3,300.00000 1.000 3,300.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 625-00000 *CONSTRUCTION SURVEYING 1.000 0.980
LS 0.020 520.00
26,000.00000 1.000 26,000.00
0502 625-00001 CONSTRUCTION SURVEYING (HOURLY) CMO 4 9.000 9.000
HOUR 0.000 0.00
110.00000 9.000 990.00
0505 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
54,503.30000 1.000 54,503.30
0506 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO 4 1.000 1.000
LS 0.000 0.00
4,200.00000 1.000 4,200.00
0507 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
3,100.00000 0.250 775.00
0510 627-00005 *EPOXY PAVEMENT MARKING 476.000 0.000
GAL 476.000 21,896.00
46.00000 476.000 21,896.00
0520 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 918.000 0.000
(WORD-SYMBOL)
SF 918.000 10,098.00
11.00000 918.000 10,098.00
0525 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 212.000 0.000
LINE)
SF 212.000 1,653.60
7.80000 212.000 1,653.60
0530 629-01031 *SURVEY MONUMENT (TYPE 3A) 4.000 0.000
EACH 4.000 2,040.00
510.00000 4.000 2,040.00
0532 629-01050 *MONUMENT BOX CO 11 MCR 1 LINE 7 4.000 0.000
EACH 4.000 957.40
239.35000 4.000 957.40
0533 629-01210 *ADJUST MONUMENT BOX CO 12 MCR 1 LINE 8 2.000 0.000
EACH 2.000 470.00

235.00000 2.000 470.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0535 630-00000 *FLAGGING 4,140.750 4,140.750
HOUR 0.000 0.00
19.00000 4,140.750 78,674.25
0540 630-00007 *TRAFFIC CONTROL INSPECTION 157.000 157.000
DAY 0.000 0.00
117.00000 157.000 18,369.00
0545 630-00012 *TRAFFIC CONTROL MANAGEMENT 185.000 173.000
DAY 0.000 0.00
370.00000 173.000 64,010.00
0547 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,600.00
8,000.00000 2.000 16,000.00
0549 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO 8 MCR 1 26.000 23.400
LINE 4
EACH 2.600 104.00
40.00000 26.000 1,040.00
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 117.000 105.300
EACH 11.700 1,193.40
102.00000 117.000 11,934.00
0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 11.700
EACH 1.300 198.90
153.00000 13.000 1,989.00
0557 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 28.800
SF 3.200 51.20
16.00000 32.000 512.00
0558 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE) CO 9 MCR 1 LINE 5
EACH 0.200 110.00
550.00000 2.000 1,100.00
0560 630-80360 *DRUM CHANNELIZING DEVICE 355.000 319.500
EACH 35.500 1,171.50
33.00000 355.000 11,715.00
0565 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 12.600
EACH 1.400 120.40
86.00000 14.000 1,204.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0570 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0575 630-80380 *TRAFFIC CONE 204.000 183.600
EACH 20.400 326.40
16.00000 204.000 3,264.00
0580 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
0582 630-86810 *TRAFFIC SIGNAL (TEMPORARY) CO 2 MCR 1 LINE 1 1.000 1.000
EACH 0.000 0.00
25,724.69000 1.000 25,724.69
0583 700-70330 *F/A TEMPORARY SIGNALIZATION CO 3 MCR 1 LINE 2 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70010 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70025 F/A QUALITY INCENTIVE PAYMENT 129,000.000 0.000
FA 46,356.220 46,356.22
1.00000 46,356.220 46,356.22
0605 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 07/27/2005
PROJECT: SHE 052A-020 ESTIMATE NO: 0012 16:44:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0612 700-70131 *F/A MODIFY TRAFFIC SIGNALS 25,000.000 18,307.130
FA 0.000 0.00
1.00000 18,307.130 18,307.13
0615 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,930,935.29 $ 122,714.02$ 2,542,093.63
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0620 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,630.00000 1.000 5,630.00
0625 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,160.00000 1.000 6,160.00
0630 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
535.00000 1.000 535.00
0635 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0636 900-00006 ADDED ITEM (DOLLAR)/ CO 6 WORKING TIME VIOLATION -150.000 -150.000
DOL 0.000 0.00
1.00000 -150.000 -150.00
CAT 0400 CURRENT AMT 14,175.00 $ 0.00$ 12,175.00

PROJECT TOTAL

CURRENT AMT

2,945,110.29 $

122,714.02 $ 2,554,268.63



